Rpt-ID: RCPESPRJ Georgia Date: 05/04/2018
User: 01041894 Department of Transportation Page 1 of 13
Estimate Summary By Project
Contract ID: B14564-13-000-0 Estimate Number: 0049 Pay Period: 11/01/2017
to 04/30/2018
Contract Location: Time Allowed: 1261 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1261 Days
Percent Time: 100.00
District: 3 Area: 03
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 10/24/2013
Phone: (770)422-7520 Date Time Stopped: 12/19/2016
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/19/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $27,049,313.28 Counties:
Original Contract Amount $24,167,218.37 Houston
Funds Available $3,213,772.38
Percent Complete 88.12%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $27,049,313.28 $24,167,218.37| $3,213,772.38 88.12% $605,186.56

Chief Engineer



Rpt-ID: RCPESPRJ

User: 01041894

Contract ID: B14564-13-000-0

Georgia Date: 05/04/2018
Department of Transportation Page 2 of 13
Estimate Summary By Project

Estimate Number: 0049 Pay Period: 11/01/2017
to 04/30/2018

Project Number:

Federal State Project Number:

0008406 SR 96 - WIDENING & RCNS

CSNHS-0008-00(406)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$0.00 $0.00 $0.00

$23,835,540.90 $23,230,354.34 $605,186.56

$23,835,540.90 $23,230,354.34 $605,186.56

$0.00 $0.00 $0.00

$23,835,540.90 $23,230,354.34 $605,186.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$23,835,540.90 $23,230,354.34

$605,186.56

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 05/04/2018
User: 01041894 Department of Transportation Page 3 of 13
Estimate Summary By Project
Contract ID: B14564-13-000-0 Estimate Number: 0049 Pay Period: 11/01/2017
to 04/30/2018
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1015 207-0203 FOUND BKFILL MATL, TP Il CcYy 151.000 291.769
46.720 .000
291.769 $.00 $13,631.45
1030 310-1101 GR AGGR BASE CRS, INCL MATL TN 137,000.000 142,230.850
17.270 .000
142,230.850 $.00 $2,456,326.78
1031 318-3000 AGGR SURF CRS TN 5,000.000 5,080.290
17.370 .000
5,080.290 $.00 $88,244.64
1032 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 100.000 349.378
145.430 .000
349.378 $.00 $50,810.04
1040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 7,500.000 9,279.770
69.140 .000
9,279.770 $.00 $641,603.30
1060 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 15,000.000 22,878.550
R-MODIFIED BITUM MATL & H LIME 72.260 4,582.220
27,460.770 $331,111.22 $1,984,315.24
1065 413-1000 BITUM TACK COAT GL 23,545.000 44,180.000
2.540 2,565.000
46,745.000 $6,515.10 $118,732.30
1070 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 13,360.000 19,074.788
2.270 48,336.691
67,411.479 $109,724.29 $153,024.06
1080 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 380.000 855.411
31.600 .000
855.411 $.00 $27,030.99



Rpt-ID: RCPESPRJ

User: 01041894

Contract ID: B14564-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0049

Date: (5/04/2018
Page 4 of 13

Pay Period: 11/01/2017
to 04/30/2018

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1085 441-0104 CONC SIDEWALK, 4 IN SY 22,395.000 25,695.935
19.900 .000
25,695.935 $.00 $511,349.11
1105 441-0748 CONCRETE MEDIAN, 6 IN SY 1,235.000 1,250.678
35.450 .000
1,250.678 $.00 $44,336.54
1120 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 65.000 166.000
8.000 .000
166.000 $.00 $1,328.00
1130 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 2,370.000 2,760.000
9.150 .000
2,760.000 $.00 $25,254.00
1190 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,083.000 1,182.350
58.090 .000
1,182.350 $.00 $68,682.71
1195 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 62.000 64.000
65.760 .000
64.000 $.00 $4,208.64
1205 550-1480 STORM DRAIN PIPE, 48 IN,H 1-10 LF 72.000 80.000
86.120 .000
80.000 $.00 $6,889.60
1209 550-1481 STORM DRAIN PIPE, 48 IN, H 10-15 LF 90.000 104.000
79.750 .000
104.000 $.00 $8,294.00
1215 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 55.000 60.000
31.560 .000
60.000 $.00 $1,893.60



Rpt-ID: RCPESPRJ Georgia

User: 01041894

Contract ID:

Department of Transportation

Estimate Summary By Project

B14564-13-000-0 Estimate Number:

0049

Date: (5/04/2018
Page 5 of 13

Pay Period: 11/01/2017
to 04/30/2018

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1230 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 12.000 17.000
398.900 .000
17.000 $.00 $6,781.30
1250 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 5.000 6.000
1356.000 .000
6.000 $.00 $8,136.00
1261 603-7000 PLASTIC FILTER FABRIC SY 810.000 7,225.187
3.160 .000
7,225.187 $.00 $22,831.59
1275 611-9000 CAPPING MINOR STRUCTURE EA 1.000 2.000
600.000 .000
2.000 $.00 $1,200.00
1285 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 1,005.000 1,118.000
86.840 .000
1,118.000 $.00 $97,087.12
1345 668-1100 CATCH BASIN, GP 1 EA 228.000 230.000
1800.000 .000
230.000 $.00 $414,000.00
1355 668-1200 CATCH BASIN, GP 2 EA 18.000 21.000
2200.000 .000
21.000 $.00 $46,200.00
1380 668-4300 STORM SEWER MANHOLE, TP 1 EA 10.000 14.000
1700.000 .000
14.000 $.00 $23,800.00



Rpt-ID: RCPESPRJ Georgia
User: 01041894 Department of Transportation
Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0049

Date: (5/04/2018
Page 6 of 13

Pay Period: 11/01/2017
to 04/30/2018

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1385 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 8.000 18.915
200.000 .000
18.915 $.00 $3,783.00
Category Amount: $447,350.61 $6,829,774.01
Category Number: (0020 EROSION CONTROL
2000 163-0232 TEMPORARY GRASSING AC 15.000 19.140
310.000 .000
19.140 $.00 $5,933.40
2030 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 230.000 30.750
RAW CHECK DAM 4.000 10.250
41.000 $41.00 $164.00
2035 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 288.000 159.000
95.000 53.000
212.000 $5,035.00 $20,140.00
2080 171-0030 TEMPORARY SILT FENCE, TYPE C LF 72,140.000 69,341.000
2.250 .000
69,341.000 $.00 $156,017.25
2100 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 4,425.000
1.000 .000
4,425.000 $.00 $4,425.00
Category Amount: $5,076.00 $186,679.65
Category Number: 0030 SIGNING & MARKING
3010 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 150.000 183.750
45.000 .000
183.750 $.00 $8,268.75
3035 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 824.000 836.000
5.000 .000
836.000 $.00 $4,180.00
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Pay Period: 11/01/2017
to 04/30/2018

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
3065 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,400.000 7,922.000
0.090 .000
7,922.000 $.00 $712.98
3070 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 5,400.000 6,971.000
0.110 .000
6,971.000 $.00 $766.81
3075 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 240.000 245.000
75.000 45.000
290.000 $3,375.00 $21,750.00
3079 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 3.000 3.000
100.000 2.000
5.000 $200.00 $500.00
3080 653-0160 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 4.000 9.000
115.000 .000
9.000 $.00 $1,035.00
3085 653-0170 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 20.000 15.000
125.000 2.000
17.000 $250.00 $2,125.00
3095 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,400.000 1,706.000
3.000 55.000
1,761.000 $165.00 $5,283.00
3105 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 9.000 10.351
1525.000 .000
10.351 $.00 $15,785.28
3110 653-2804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LM 4.000 4.344
7920.000 .284
4.628 $2,249.28 $36,653.76



Rpt-ID: RCPESPRJ Georgia

User: 01041894 Department of Transportation

Estimate Summary By Project
Estimate Number: 0049

Contract ID: B14564-13-000-0

Date: (5/04/2018

Page 8 of 13

Pay Period:

11/01/2017

to 04/30/2018

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
3120 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 10.000 11.239
950.000 .019
11.258 $18.05 $10,695.10
3125 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE Sy 2,317.000 1,973.081
2.600 1,018.554
2,991.635 $2,648.24 $7,778.25
3135 654-1001 RAISED PVMT MARKERS TP 1 EA 200.000 259.000
2.500 .000
259.000 $.00 $647.50
3145 654-1010 RAISED PVMT MARKERS TP 10 EA 8.000 37.000
40.000 .000
37.000 $.00 $1,480.00
Category Amount: $8,905.57 $117,661.43
Category Number: 0050 STRUCTURES
4000 615-1200 DIRECTIONAL BORE - LF 1,405.000 1,419.000
10.000 .000
1,419.000 $.00 $14,190.00
3IN
Category Amount: $0.00 $14,190.00
Category Number: 0040 SIGNALS/ITS
4010 639-4004 STRAIN POLE, TP IV EA 12.000 15.000
6500.000 .000
15.000 $.00 $97,500.00
4055 935-1511 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, S| LF 385.000 450.000
1.150 .000
450.000 $.00 $517.50
Category Amount: $0.00 $98,017.50
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Pay Period: 11/01/2017
to 04/30/2018

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 STRUCTURES
5010 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 643.000 669.588
465.990 .000
669.588 $.00 $312,021.31
5025 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 435.000 703.000
29.800 .000
703.000 $.00 $20,949.40
Category Amount: $0.00 $332,970.71
Category Number: 0060 WATERLINE
6020 615-1000 JACK OR BORE PIPE - LF 100.000 150.000
100.000 .000
150.000 $.00 $15,000.00
STEEL, 18 IN DIA, 0.250 IN THK
6030 615-1000 JACK OR BORE PIPE - LF 980.000 990.000
187.000 .000
990.000 $.00 $185,130.00
STEEL, 36 IN DIA, 0.375 IN THK
6040 670-1060 WATER MAIN, 6 IN LF 1,047.000 1,305.000
20.240 .000
1,305.000 $.00 $26,413.20
CLASS 200,SDR 21, PVC
6045 670-1060 WATER MAIN, 6 IN LF 105.000 144.000
35.790 .000
144.000 $.00 $5,153.76
CLASS 350, DUCTILE IRON
6055 670-1120 WATER MAIN, 12 IN LF 439.000 521.000
32.100 .000
521.000 $.00 $16,724.10
CLASS 200,SDR 21, PVC
6060 670-1160 WATER MAIN, 16 IN LF 7,545.000 7,869.000
58.910 .000
7,869.000 $.00 $463,562.79

CLASS 200, DUCTILE IRON
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Contract ID: B14564-13-000-0 Estimate Number: 0049 Pay Period: 11/01/2017
to 04/30/2018
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6065 670-1240 WATER MAIN, 24 IN LF 12,886.000 13,394.000
97.300 .000
13,394.000 $.00 $1,303,236.20
CLASS 200, DUCTILE IRON
6075 670-2060 GATE VALVE, 6 IN EA 32.000 37.000
929.350 .000
37.000 $.00 $34,385.95
6085 670-2120 GATE VALVE, 12 IN EA 2.000 3.000
2207.520 .000
3.000 $.00 $6,622.56
6095 670-2240 GATE VALVE, 24 IN EA 15.000 16.000
15182.010 .000
16.000 $.00 $242,912.16
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 4.000
5395.210 .000
4.000 $.00 $21,580.84
6115 670-4000 FIRE HYDRANT EA 21.000 25.000
2830.780 .000
25.000 $.00 $70,769.50
6120 670-5010 WATER SERVICE LINE, 1 IN LF 1,500.000 2,483.000
4.700 .000
2,483.000 $.00 $11,670.10
PE 3408, CTS, DR 9, HDPE
6125 670-5020 WATER SERVICE LINE, 2 IN LF 440.000 1,043.000
6.100 .000
1,043.000 $.00 $6,362.30
PE 3408, CTS, DR 9, HDPE
6130 670-5020 WATER SERVICE LINE, 2 IN LF 710.000 1,240.000
2.350 .000
1,240.000 $.00 $2,914.00

PE 3408, CTS, DR 11, HDPE (FOR CASING)
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Pay Period: 11/01/2017
to 04/30/2018

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6135 670-5040 WATER SERVICE LINE, 4 IN LF 400.000 420.000
5.300 .000
420.000 $.00 $2,226.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6155 670-8062 DBL STRAP SADDLE, 6 IN X 1 IN EA 1.000 4.000
215.000 .000
4.000 $.00 $860.00
6165 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 37.000 49.000
720.000 .000
49.000 $.00 $35,280.00
6170 670-9920 REMOVE EXISTING FIRE HYDRANT EA 19.000 21.000
200.000 .000
21.000 $.00 $4,200.00
Category Amount: $0.00 $2,455,003.46
Category Number: 0010 ROADWAY
6215 643-8030 GATE, CHAIN LINK PVC COAT - EA 1.000 3.000
550.000 .000
3.000 $.00 $1,650.00
8FT
6250 624-0400 SOUND BARRIER, TYPE- SF 9,340.000 10,225.367
29.980 .000
10,225.367 $.00 $306,556.50
C
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,155,592.200
1.000 -36,036.340
-1,191,628.540 $-36,036.34 ($1,191,628.54)
(IN# 1)
9050 210-0250 UNDERCUT EXCAVATION CcY .000 347.241
7.500 .000
347.241 $.00 $2,604.31
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Contract ID: B14564-13-000-0 Estimate Number: 0049
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Pay Period: 11/01/2017
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Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9070 210-0250 UNDERCUT EXCAVATION CcY .000 6,781.433
19.200 .000
6,781.433 $.00 $130,203.51
9080 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY .000 6,221.433
35.310 .000
6,221.433 $.00 $219,678.80
9090 002-0037 REDUCTION OF PAY FOR - TN .000 3,142.280
68.390 .000
3,142.280 $.00 $214,900.53
Temporary Leveling
9120 004-0022 EXTRAWORK - LS .000 .000
56467.080 1.000
1.000 $56,467.08 $56,467.08
EXTENDED PROJECT OVERHEAD
Category Amount: $20,430.74 $-259,567.81
Category Number: 0040 SIGNALS/ITS
9175 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS .000 .000
88097.220 .200
.200 $17,619.44 $17,619.44
EXTRA WORK - TRAFFIC SIGNAL INSTALLATION
Category Amount: $17,619.44 $17,619.44
Category Number: 0010 ROADWAY
9205 004-0022 EXTRAWORK - LS .000 .000
149788.390 .500
.500 $74,894.20 $74,894.20
EXTRA WORK - GRADING COMPLETE
Category Amount: $74,894.20 $74,894.20
Category Number: 0040 SIGNALS/ITS
9210 647-6200 LOOP DETECTOR, 6 FT X6 FT, BIPOLE EA .000 .000
660.000 10.000
10.000 $6,600.00 $6,600.00

EXTRAWORK - 6 X 6 BIPOLE LOOP
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Contract ID: B14564-13-000-0

Estimate Number:

0049 Pay Period: 11/01/2017
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Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNALS/ITS
9215 647-6250 LOOP DETECTOR, 6 FT X 40 FT, BIPOLE EA .000 .000
1430.000 17.000
17.000 $24,310.00 $24,310.00
EXTRA WORK - 6 X 40 BIPOLE LOOP
Category Amount: $30,910.00 $30,910.00
Project Total Amount: $605,186.56  $23,835,540.90



